

# 2010 Invasive *Spartina* Project Treatment Schedule

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates *	Completed for 2010?	Treatment Method						
Site #	Site Name	Sub-Area Number	Sub-Area Name			Imazapyr Herbicide					Manual	
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Pulling, Mowing, and/or Covering	
1	Alameda Flood Control Channel	01a	Channel Mouth	7/13, 7/15	Yes	X		X				
		01b	Lower Channel (not including mouth)	7/13-7/16	Yes	X		X				
		01c	Upper Channel	7/27-7/28	Yes	X		X				
		01d	Upper Channel - Union City Blvd to I-880	7/27-7/28	Yes	X		X				
		01e	Strip Marsh No. of Channel Mouth	7/13	Yes							
		01f	Pond 3-AFCC	7/13					X			
2	Bair/Greco Islands	02a	Belmont Slough/Island, North Point, Bird Island, Steinberger Slough/ Redwood Shores	7/12-14		X		X	X			
		02b	Steinberger Slough South, Corkscrew Slough, Redwood Creek North				X		X			
		02c	B2 North Quadrant	9/29 (aerial); 9/30-10/1			X		X	X		
		02d	B2 South Quadrant - Rookery	9/29 (aerial); 9/30-10/1			X		X			
		02e	West Point Slough NW			X	X		X			
		02f	Greco Island North	9/28-10/1			X		X			
		02g	West Point Slough SW and East	7/29-30			X	X	X			
		02h	Greco Island South	9/28-10/1			X		X			
		02i	Ravenswood Slough & Mouth	7/27-28					X	X		
		02j	Ravenswood Open Space Preserve	7/26-27					X			
		02k	Redwood Creek and Deepwater Slough						X	X		
		02l	Inner Bair Island Restoration					X				
		02m	Pond B3 - Middle Bair Island Restoration									
3	Blackie's Pasture	03a	Blackie's Creek (above bridge)	6/11 (manual); 7/26	Yes		X				X	
		03b	Blackie's Creek Mouth	6/11 (manual); 7/26	Yes		X				X	

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2010 Invasive Spartina Project Treatment Schedule

Updated: 9/27/2010

Treatment Location				Treatment Dates *	Completed for 2010?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name			Imazapyr Herbicide					Manual
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Pulling, Mowing, and/or Covering
4	Corte Madera Creek Complex	04a	Corte Madera Ecological Reserve (CMER)	6/10 (manual); 7/1-2			X				X
		04b	College of Marin Ecology Study Area	6/1							X
		04c	Piper Park East	6/7 (manual)							X
		04d	Piper Park West	6/7 (manual)							X
		04e	Larkspur Ferry Landing Area	6/3 (manual)			X				X
		04f	Riviera Circle								X
		04g	Creekside Park	6/28; 9/13-15 (manual)			X				X
		04h	Upper Corte Madera Creek (Above Bon Air Road)	6/1 (manual)			X				X
		04i	Lower Corte Madera Creek (between Bon Air Rd & HWY 101)	6/3,14 (manual); 7/27-28 (manual)			X				X
		04j	Corte Madera Creek Mouth (Downstream of HWY 101)	6/2 (manual); 7/1-2			X				X
		04k	Boardwalk No. 1 (Arkites)	7/6 (manual)							X
04l	Murphy Creek	n/a	Yes						X		
5	Coyote Creek/Mowry Complex	05a	Mowry Marsh-Newark Slough to Calaveras Point	8/11-8/14; 8/17-19; 9/17	Yes				X		
		05b	Dumbarton/Audubon	8/11-8/14	Yes	X			X		
		05c	Newark Slough	8/11-8/14; 8/25; 9/24	Yes	X	X		X		
		05d	LaRiviere Marsh	8/12-13; 9/24			X	X			
		05e	Mayhew's Landing	9/30		X	X				
		05f	Coyote Creek- Alameda County	9/2-3; 9/17	Yes			X	X		
		05g	Cargill Pond (W Hotel)	8/13	Yes		X				
6	Emeryville Crescent	06a	Emeryville Crescent East	7/13	Yes		X				
		06b	Emeryville Crescent West	8/3	Yes	X		X			
7	Oro Loma Marsh	07a	Oro Loma Marsh-East	7/16 (Aerial)	Yes		X	X	X	X	
		07b	Oro Loma Marsh-West	7/16 (Aerial)	Yes		X	X	X	X	
8	Palo Alto Baylands	8	Palo Alto Baylands	8/12-13; 9/1	Yes	X	X				
9	Pickleweed Park/ Tiscornia Marsh	9	Pickleweed Park/ Tiscornia Marsh	6/9 (manual); 7/26	Yes		X				X

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2010 Invasive Spartina Project Treatment Schedule

Updated: 9/27/2010

Treatment Location				Treatment Dates *	Completed for 2010?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name			Imazapyr Herbicide					Manual
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Pulling, Mowing, and/or Covering
10	Point Pinole Marshes	10a	Whittel Marsh	6/8 (manual)	Yes						X
		10b	Southern Marsh	6/8 (manual); 8/2	Yes			X			X
		10c	Giant Marsh	6/8 (manual); 8/2	Yes			X			
11	Southampton Marsh	11	Southampton Marsh	7/15			X				
12	Southeast San Francisco	12a	Pier 94				X				
		12b	Pier 98/Heron's Head								X
		12c	India Basin	9/13	Yes						X
		12d	Hunters Point Naval Reserve	9/13	Yes		X				
		12e	Yosemite Channel	7/14	Yes	X	X				
		12f	Candlestick Cove	7/14	Yes		X				
		12g	Crissy Field								X
		12h	Yerba Buena Island					X			
		12i	Mission Creek					X			
13	Whale's Tail Complex	13a	Old Alameda Creek North Bank	7/1	Yes	X		X			
		13b	Old Alameda Creek Island	6/29-30	Yes		X	X			
		13c	Old Alameda Creek South Bank	6/30	Yes	X		X			
		13d	Whale's Tail North Fluke	8/11	Yes		X				
		13e	Whale's Tail South Fluke	8/12	Yes		X				
		13f	Cargill Mitigation Marsh	8/12	Yes		X				
		13g	Upstream of 20 Tide Gates	6/30, 7/1	Yes			X			
		13h	Eden Landing-North Creek	7/1	Yes	X	X				
		13i	Eden Landing-Pond 10	8/11	Yes		X				
		13j	Eden Landing-Mt Eden Creek	8/11	Yes		X				
15	South Bay Marshes	15a	South Bay Marshes - Santa Clara County	8/23-26; 9/7-9; 9/15	Yes	X	X				
		15b	Faber/Laumeister Marsh	9/14	Yes		X				
		15c	Shoreline Regional Park	9/13	Yes		X				

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2010 Invasive Spartina Project Treatment Schedule

Updated: 9/27/2010

Treatment Location				Treatment Dates *	Completed for 2010?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name			Imazapyr Herbicide					Manual
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Pulling, Mowing, and/or Covering
16	Cooley Landing Salt Pond Restoration	16	Cooley Landing	7/28-29	Yes	X	X	X	X		
17	Alameda/ San Leandro Bay Complex	17a	Alameda Island South (Elsie Roemer Bird Sanctuary, Crown Memorial State Beach, Crab Cove)	7/28-30	Yes	X	X	X			
		17b	Bay Farm Island	7/28	Yes	X					
		17c	Arrowhead Marsh	7/16 (Aerial); 7/14-15	Yes		X		X	X	
		17d	MLK Regional Shoreline/Garretson Point	7/12-7/14, 7/16		X			X		
		17e	San Leandro Creek	7/14	Yes	X					
		17f	Oakland Inner Harbor	7/26-27	Yes	X	X		X		
		17g	Coast Guard Island	7/27	Yes	X			X		
		17h	MLK New Marsh	7/16 (Aerial)		X	X			X	
		17i	Coliseum Channels	7/29-30; 8/11-12	Yes			X			
		17j	Fan Marsh	9/15	Yes	X	X				
		17k	Airport Channel	7/16; 7/29-30	Yes	X			X		
		17l	Doolittle Pond	7/29-30	Yes	X			X		
		17m	Alameda Island (East: Aeolian Yacht Club and Eastern Shoreline)	7/29-30	Yes	X	X				
18	Colma Creek/ San Bruno Marsh Complex	18a	Colma Creek	7/2				X			
		18b	Navigable Slough	7/2; 8/27				X			
		18c	"Old Marina"	7/1		X					
		18d	"Inner Harbor"	8/9-8/13				X	X		
		18e	Sam Trans Peninsula	7/1	Yes			X			
		18f	"Confluence Marsh"	9/16				X			
		18g	San Bruno Marsh	7/1				X	X		
		18h	San Bruno Creek	8/27				X			

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2010 Invasive Spartina Project Treatment Schedule

Updated: 9/27/2010

Treatment Location				Treatment Dates *	Completed for 2010?	Treatment Method						
Site #	Site Name	Sub-Area Number	Sub-Area Name			Imazapyr Herbicide					Manual	
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Pulling, Mowing, and/or Covering	
19	West San Francisco Bay	19a	Brisbane Lagoon	6/28	Yes	X		X				
		19b	Sierra Point	6/28	Yes			X				
		19c	Oyster Cove	6/30	Yes			X				
		19d	Oyster Point Marina	6/30	Yes		X					
		19e	Oyster Point Park	6/30	Yes		X					
		19f	Point San Bruno	6/30	Yes		X					
		19g	Seaplane Harbor	9/14	Yes		X					
		19h	SFO	9/13-9/14	Yes		X	X				
		19i	Mills Creek Mouth				X	X	X			
		19j	Easton Creek Mouth						X			
		19k	Sanchez Marsh	6/14 (manual); 6/29					X			X
		19l	Burlingame Lagoon	6/29, 6/30				X		X		X
		19m	Fisherman's Park	8/9-8/13			X					
		19n	Coyote Point Marina/Marsh	8/27; 9/13	Yes			X	X			
		19o	San Mateo Creek/ Ryder Park	8/16-17	Yes			X	X			
		19p	Seal Slough Mouth	8/9-8/13					X			
		19q	Foster City	7/15	Yes				X			
19r	Anza Lagoon	6/30			X							
20	San Leandro / Hayward Shoreline	20a	Oyster Bay Regional Shoreline	7/16 (Aerial)	Yes	X				X		
		20b	Oakland Metropolitan Golf Links	9/14		X						
		20c	Dog Bone Marsh	8/18-20		X						
		20d	Citation Marsh	8/18-20, 8/25-26	Yes	X						
		20e	East Marsh	8/18-20	Yes	X						
		20f	North Marsh	7/16 (Aerial); 8/18-20, 8/26	Yes	X					X	
		20g	Bunker Marsh	7/16 (Aerial); 8/18-20	Yes	X					X	
		20h	San Lorenzo Creek & Mouth	7/16 (Aerial); 8/18-20							X	
		20i	Bockmann Channel				X					

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2010 Invasive Spartina Project Treatment Schedule

Updated: 9/27/2010

Treatment Location				Treatment Dates *	Completed for 2010?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name			Imazapyr Herbicide					Manual
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Pulling, Mowing, and/or Covering
20	San Leandro / Hayward Shoreline (cont'd)	20j	Sulphur Creek	7/15		X					
		20k	Hayward Landing	7/15		X		X			
		20l	Johnson's Landing					X			
		20m	Cogswell Marsh, Quadrant A	7/16 (Aerial)			X			X	
		20n	Cogswell Marsh, Quadrant B	7/16 (Aerial)						X	
		20o	Cogswell Marsh, Quadrant C	7/16 (Aerial)		X	X			X	
		20p	Hayward Shoreline Outliers	7/15				X			
		20q	San Leandro Shoreline Outliers			X				X	
		20r	Oakland Airport Shoreline and Channels	9/14		X	X				
		20s	H.A.R.D. Marsh	7/15			X		X		
		20t	San Leandro Marina			X					
		20u	Estudillo Creek Channel	7/2	Yes	X					
		20v	Hayward Landing Canal					X			
		20w	Triangle Marsh	7/15			X				
21	Ideal Marsh	21a	Ideal Marsh North	9/29			X	X			
		21b	Ideal Marsh South	9/29			X	X			
22	Two Points Complex	22a	Wildcat Marsh	7/15			X		X		
		22b	San Pablo Marsh	7/14-16			X	X	X		
		22c	Rheem Creek Area	7/16; 7/30-8/1	Yes		X		X		
		22d	Stege Marsh	7/16	Yes		X				
		22e	Hoffman Marsh				X				
		22f	Richmond/ Albany Shoreline	7/13			X				

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2010 Invasive Spartina Project Treatment Schedule

Updated: 9/27/2010

Treatment Location				Treatment Dates *	Completed for 2010?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name			Imazapyr Herbicide					Manual
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Pulling, Mowing, and/or Covering
23	Marin Outliers	23a	Brickyard Cove	6/11 (manual)	Yes						X
		23b	Beach Drive	7/26; 9/16	Yes		X		X		
		23c	Loch Lomond Marina	7/26-27	Yes		X				
		23d	San Rafael Canal Mouth North	6/11 (manual); 7/26	Yes		X				X
		23e	Muzzi & Martas Marsh	6/18 & 6/24 (manual); 8/6	Yes		X				X
		23f	Paradise Cay	7/27			X				X
		23g	Greenwood Cove	6/14 (manual)	Yes						X
		23h	Strawberry Point	6/14 (manual); 7/27	Yes		X		X		X
		23i	Strawberry Cove	7/27	Yes		X				
		23j	Bothin Marsh	7/27	Yes		X				
		23k	Sausalito	7/27	Yes		X				
		23l	Starkweather Park	6/9 (manual)	Yes						X
		23m	Novato	8/26	Yes		X				
		23n	Triangle Marsh & shoreline	7/27	Yes		X				
24	Petaluma River	24a	Upper Petaluma River- Upstream of Grey's Field	9/10	Yes		X		X		
		24b	Grey's Field								
		24c	Petaluma Marsh	9/10	Yes		X		X		
		24d	Lower Petaluma River- Downstream of San Antonio Creek								
25	Outer Coast	25a	Tom's Point, Tomales	6/11 (manual)							X
		25b	Limantour Estero	6/3 (manual)	Yes						X
		25c	Drakes Estero	6/3 (manual)	Yes						X
		25d	Bolinas Lagoon, North				X				
		25e	Bolinas Lagoon, South				X				
26	North San Pablo Bay	26a	White Slough/Napa River								
		26b	San Pablo Bay NWR & Mare Island	6/1 (manual); 8/26	Yes				X		X
		26c	Sonoma Creek	8/26	Yes				X		

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.