

# 2019 Invasive Spartina Project Treatment Schedule

Updated: 1/13/20

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2019?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Imazapyr Herbicide					Manual
					Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering	
1	Alameda Flood Control Channel	01a	Channel Mouth	8/9; 10/22 (R2); 10/23 (R2)	Yes		X				
		01b	Lower Channel (not including mouth)	8/9; 10/22 (R2); 10/23 (R2)	Yes		X				
		01c	Upper Channel	8/9; 10/22 (R2); 10/23 (R2)	Yes		X				
		01d	Upper Channel - Union City Blvd to I-880	2 years with no invasive Spartina (2017-2018)							
		01e	Strip Marsh No. of Channel Mouth	8/9	Yes		X				
		01f	Pond 3-AFCC	8/9	Yes		X				
2	Bair/Greco Islands	02a.1a	Belmont Slough Mouth	9/18	Yes	X	X		X		
		02a.1b	Belmont Slough Mouth South	9/18; 10/16	Yes	X	X		X		
		02a.2	Upper Belmont Slough and Redwood Shores	8/7; 9/18; 9/23; 10/16	Yes	X	X		X		
		02a.3	Bird Island	11/20	Yes		X				
		02a.4	Redwood Shores Mitigation Bank	9/13	Yes		X				
		02b.1	Corkscrew Slough	8/23; 9/5; 10/4; 10/22; 11/5; 11/20	Yes		X		X		
		02b.2	Steinberger Slough South, Redwood Creek Northwest	8/23; 9/3; 11/20	Yes		X		X		
		02c.1a	B2 North Quadrant West	8/23-8/24; 11/4	Yes		X		X		
		02c.1b	B2 North Quadrant East	8/16; 8/24	Yes				X	X	
		02c.2	B2 North Quadrant South	9/21; 10/5; 10/21; 11/5	Yes		X		X		
		02d.1a	B2 South Quadrant West	11/5	Yes		X		X		
		02d.1b	B2 South Quadrant East	11/5	Yes		X		X		
		02d.2	B2 South Quadrant (2)	11/5	Yes		X		X		
		02d.3	B2 South Quadrant (3)	No Invasive Spartina 2019							
		02e	West Point Slough NW	9/20	Yes				X		
		02f	Greco Island North	8/21-8/22	Yes		X		X		
		02g	West Point Slough SW and East	8/7; 9/4; 9/20; 12/16 (R2)	Yes		X				
		02h	Greco Island South	9/4; 9/19-9/20	Yes		X		X		
02i	Ravenswood Slough & Mouth	9/4; 10/16	Yes		X						

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

# 2019 Invasive Spartina Project Treatment Schedule

Updated: 1/13/20

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2019?	Treatment Method						
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Imazapyr Herbicide					Manual	
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering	
		02j.1	Ravenswood Open Space Preserve (north Hwy 84)	9/19	Yes		X					
		02j.2	Ravenswood Open Space Preserve (south Hwy 84)	9/19	Yes		X					
		02k	Redwood Creek and Deepwater Slough	9/17; 9/19-9/20; 10/2; 10/4	Yes		X			X		
		02l	Inner Bair Island Restoration	8/26; 9/17	Yes		X					
		02m	Pond B3 - Middle Bair Island Restoration	7/10-7/11; 8/8	Yes					X		
		02n	SF2	2 years with no Invasive Spartina (2018-2019)								
		02o	Central Bair	7/22-7/23	Yes					X		
3	Blackie's Pasture	03a	Blackie's Creek (above bridge)	No Invasive Spartina 2019								
		03b	Blackie's Creek Mouth	3 years with no Invasive Spartina (2017-2019)								
4	Corte Madera Creek Complex	04a	Corte Madera Ecological Reserve (CMER)	6/7 (COI); 11/1 (R2); 1/2/20 (COI)	Yes		X				X	
		04b	College of Marin Ecology Study Area	1/7/20 (COI)	Yes						X	
		04c	Piper Park East	6/3 (COI); 1/6/20 (COI)	Yes						X	
		04d	Piper Park West	No Invasive Spartina 2019								
		04e	Larkspur Ferry Landing Area	No Invasive Spartina 2019								
		04f	Riviera Circle	6/13 (COI); 10/1; 1/13/20 (COI)	Yes		X				X	
		04g	Creekside Park	6/5 (COI); 7/18; 1/3/20 (COI)	Yes		X				X	
		04h	Upper Corte Madera Creek (Above Bon Air Road)	6/6 (COI); 7/18; 10/1			X				X	
		04i	Lower Corte Madera Creek (between Bon Air Rd & HWY 101)	6/6 (COI); 8/7; 10/1; 10/8			X				X	
		04j.1	Corte Madera Creek Mouth - North Bank	6/4 (COI); 11/1; 1/14/20 (COI)	Yes		X				X	
		04j.2	Corte Madera Creek Mouth - South Bank	10/8; 1/6/20 (COI)	Yes		X				X	
		04k	Boardwalk No. 1 (Arkites)	6/17/19 (COI); 1/6/20 (COI)	Yes						X	
		04l	Murphy Creek	No Invasive Spartina 2019								
		05a.1	Mowry Marsh & Slough	7/23; 9/3; 10/2	Yes		X		X			
		05a.2	Calaveras Marsh	8/6; 10/3-10/4	Yes		X	X	X			

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

# 2019 Invasive Spartina Project Treatment Schedule

Updated: 1/13/20

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2019?	Treatment Method					Manual Digging, Mowing, and/or Covering
Site #	Site Name	Sub-Area Number	Sub-Area Name	* (COI=Dug during course of inventory)		Imazapyr Herbicide					
					Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast		
5	Coyote Creek/Mowry Complex	05b	Dumbarton/Audubon	7/23; 9/20; 10/2; 10/29; 11/6	Yes		X		X		
		05c.1	Newark Slough West	10/2; 10/12; 11/21	Yes		X		X		
		05c.2	Newark Slough East	10/12	Yes		X		X		
		05d	LaRiviere Marsh	10/12	Yes		X				
		05e	Mayhew's Landing	10/11	Yes		X				
		05f	Coyote Creek- Alameda County	8/26	Yes		X		X		
		05g	Cargill Pond (W Hotel)	8/19; 10/11 (R2)	Yes		X				
		05h	Plummer Creek Mitigation	10/21	Yes		X				
		05i	Island Ponds	8/26; 10/7	Yes				X		
6	Emeryville Crescent	06a	Emeryville Crescent East	9/4; 9/10	Yes		X				
		06b	Emeryville Crescent West	9/4; 10/23	Yes		X				
7	Oro Loma Marsh	07a	Oro Loma Marsh-East	10/4; 11/19	Yes		X		X		
		07b	Oro Loma Marsh-West	10/4; 11/4; 11/19	Yes		X		X		
8	Palo Alto Baylands	8	Palo Alto Baylands	8/21-8/22; 9/6; 9/30	Yes	X	X		X		
9	Tiscornia Marsh	9	Tiscornia Marsh	10/23	Yes		X				
10	Point Pinole Marshes	10a	Whittell Marsh	8/12	Yes		X				
		10b	Southern Marsh	7/25; 10/21 (R2)	Yes		X		X		
		10c	Giant Marsh	7/25; 10/21 (R2)	Yes		X		X		
		10d	Breuner Marsh	10/21	Yes		X				
11	Southampton Marsh	11	Southampton Marsh	5/23; 10/1	Yes		X				
		12a	Pier 94	4 years with no invasive Spartina (2016-2019)							
		12b	Pier 98/Heron's Head	2 years with no Invasive Spartina (2018-2019)							
		12c	India Basin	6 years with no invasive Spartina (2014-2019)							
		12d	Hunters Point Naval Reserve	3 years with no Invasive Spartina (2017-2019)							

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

# 2019 Invasive Spartina Project Treatment Schedule

Updated: 1/13/20

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2019?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Manual Digging, Mowing, and/or Covering
12	Southeast San Francisco	12e	Yosemite Channel	8/27	Yes		X				
		12f	Candlestick Cove	4 years with no invasive Spartina (2015-2018)							
		12g	Crissy Field	4 years with no invasive Spartina (2014-2017)							
		12h	Yerba Buena Island	4 years with no invasive Spartina (2014-2017)							
		12i	Mission Creek	5 years with no invasive Spartina (2014-2018)							
13	Whale's Tail Complex	13a	Old Alameda Creek North Bank	11/7	Yes		X				
		13b	Old Alameda Creek Island	8/21	Yes		X				
		13c	Old Alameda Creek South Bank	No Invasive Spartina 2019							
		13d	Whale's Tail North Fluke	10/2; 10/3	Yes		X				
		13e	Whale's Tail South Fluke	10/14; 10/22	Yes		X				
		13f	Cargill Mitigation Marsh	10/14	Yes		X				
		13g	Upstream of 20 Tide Gates	4 years with no invasive Spartina (2016-2019)							
		13h	Eden Landing-North Creek	4 years with no invasive Spartina (2016-2019)							
		13i	Eden Landing-Pond 10	10/3	Yes		X				
		13j	Eden Landing-Mt Eden Creek	9/5; 10/3	Yes		X				
		13k	Eden Landing Reserve South-North Creek Marsh	8/22; 9/5	Yes		X				
		13l	Eden Landing Reserve North- Mt Eden Creek Marsh	8/8	Yes		X				
		13m	Eden Landing - Pond E8A, E9, and E8X	8/20; 9/25	Yes		X			X	
15	South Bay Marshes	15a.1	Charleston Slough to Mountain View Slough	9/5; 10/1	Yes		X				
		15a.2	Stevens Ck to Guadalupe Sl	10/1	Yes		X				
		15a.3	Guadalupe Slough	Not treated 2019	Yes						
		15a.4	Alviso Slough	7/24-7/25; 9/4; 9/18; 9/23; 10/2; 10/7; 11/19	Yes		X		X		
		15a.5	Coyote Creek to Artesian Slough	7/24; 7/25; 8/26; 9/4	Yes		X		X		
		15a.6	Knapp Tract (Pond A6)	9/20; 11/19	Yes				X		

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

# 2019 Invasive Spartina Project Treatment Schedule

Updated: 1/13/20

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2019?	Treatment Method					Manual Digging, Mowing, and/or Covering	
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Imazapyr Herbicide						
					Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast			
		15b	Faber/Laumeister Marsh	9/6; 9/18; 9/30	Yes		X					
		15c	Shoreline Regional Park	9/26; 10/22	Yes		X					
16	Cooley Landing Salt Pond Restoration	16.1	Cooley Landing Central	8/21-8/22	Yes	X	X		X			
		16.2	Cooley Landing East	8/22; 9/6; 10/24	Yes	X	X		X			
17	Alameda/San Leandro Bay Complex	17a	Alameda Island South (Elsie Roemer Bird Sanctuary, Crown Memorial State Beach, Crab Cove)	8/5; 11/22 (R2)	Yes		X					
		17b	Bay Farm Island	8/5	Yes		X					
		17c.1	Arrowhead Marsh West	11/5; 11/21	Yes		X		X			
		17c.2	Arrowhead Marsh East				WILL NOT BE TREATED IN 2019					
		17d.1	MLK Regional Shoreline - Fan Marsh Shoreline	7/23-7/24	Yes					X		
		17d.2	Airport Channel - MLK Shoreline	7/23-7/24	Yes			X				
		17d.3	East Creek -MLK Shoreline	7/23-7/24	Yes			X				
		17d.4	MLK Regional Shoreline-Damon Marsh	10/22	Yes				X	X		
		17d.5	Damon St/Elmhurst Cr - MLK Shoreline	7/23-7/24	Yes			X				
		17e.1	San Leandro Creek North	7/23-7/24	Yes			X				
		17e.2	San Leandro Creek South	7/23-7/24	Yes			X				
		17f	Oakland Inner Harbor	9/23; 10/21; 12/5; 12/18	Yes			X		X		
		17g	Coast Guard Island	8/6	Yes							
		17h	MLK New Marsh				WILL NOT BE TREATED IN 2019					
		17i	Coliseum Channels	7/24; 8/8	Yes			X				
		17j.1	Fan Marsh Wings	10/18	Yes		X	X				
		17j.2	Fan Marsh Main				WILL NOT BE TREATED IN 2019					
17k	Airport Channel	7/23-7/24	Yes			X		X				
17l	Doolittle Pond	7/23-7/24	Yes			X						
17m	Alameda Island East: Aeolian Yacht Club & Eastern Shoreline	8/5; 11/22 (R2)	Yes			X						
		18a	Colma Creek	2 years with no invasive Spartina (2018-2019)								

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

# 2019 Invasive Spartina Project Treatment Schedule

Updated: 1/13/20

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2019?	Treatment Method					Manual Digging, Mowing, and/or Covering
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Imazapyr Herbicide					
					Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast		
18	Colma Creek/ San Bruno Marsh Complex	18b	Navigable Slough	3 years with no invasive Spartina (2017-2019)							
		18c	Old Shipyard	No invasive Spartina 2019							
		18d	Inner Harbor	6 years with no invasive Spartina (2014-2019)							
		18e	Sam Trans Peninsula				X				
		18f	Confluence Marsh	3 years with no invasive Spartina (2017-2019)							
		18g	San Bruno Marsh	No invasive Spartina 2019							
		18h	San Bruno Creek	No invasive Spartina 2019							
19	West San Francisco Bay	19a	Brisbane Lagoon	4 years with no invasive Spartina (2015-2018)							
		19b	Sierra Point	4 years with no invasive Spartina (2015-2018)							
		19c	Oyster Cove	3 years with no invasive Spartina (2015-2018)							
		19d	Oyster Point Marina	4 years with no invasive Spartina (2015-2018)							
		19e	Oyster Point Park	3 years with no invasive Spartina (2015-2018)							
		19f	Point San Bruno	No invasive Spartina 2018							
		19g	Seaplane Harbor	2 years with no invasive Spartina (2018-2019)							
		19h	SFO	10/3	Yes		X		X		
		19i	Mills Creek Mouth	10/3	Yes		X				
		19j	Easton Creek Mouth	No invasive Spartina 2019							
		19k	Sanchez Marsh	8/6; 8/12			X		X		X
		19l	Burlingame Lagoon	8/12			X				X
		19m	Fisherman's Park	7 years with no invasive Spartina (2012-2018)							
		19n	Coyote Point Marina / Marsh	8/27	Yes		X				

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

# 2019 Invasive Spartina Project Treatment Schedule

Updated: 1/13/20

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2019?	Treatment Method					Manual Digging, Mowing, and/or Covering	
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Imazapyr Herbicide						
					Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast			
		19o	San Mateo Creek / Ryder Park	8/12	Yes		X					
		19p.1	Seal Slough Mouth - Central Marsh	10/2	Yes		X					
		19p.2	Seal Slough Mouth - Peripheral Marshes	10/2	Yes		X					
		19q	Foster City	No invasive Spartina 2019								
		19r	Anza Lagoon	3 years with no invasive Spartina (2016-2018)								
		19s	Maple Street Channel	No invasive Spartina 2019								
20	San Leandro / Hayward Shoreline	20a	Oyster Bay Regional Shoreline	7/22	Yes		X		X			
		20b	Oakland Metropolitan Golf Links	7/22	Yes		X					
		20c	Dog Bone Marsh	10/3	Yes		X					
		20d.1	Citation Marsh South	9/17-9/18; 10/3	Yes	X	X					
		20d.2a	Citation Marsh North Channels				WILL NOT BE TREATED IN 2019					
		20d.2b	Citation Marsh North Main				WILL NOT BE TREATED IN 2019					
		20e	East Marsh	9/18	Yes		X					
		20f	North Marsh				WILL NOT BE TREATED IN 2019					
		20g	Bunker Marsh	8/20; 10/23	Yes	X	X	X				
		20h.1	San Lorenzo Creek & Mouth North	11/8; 11/20	Yes		X					
		20h.2	San Lorenzo Creek & Mouth South	11/7-11/8; 11/20	Yes		X					
		20i	Bockmann Channel	7/26	Yes		X					
		20j	Sulphur Creek	7/26	Yes		X					
		20k	Hayward Landing	7/26	Yes		X					
		20l	Johnson's Landing	7/26	Yes		X					
		20m	Cogswell Marsh, Quadrant A	8/20; 9/3	Yes		X					
20n.1	Cogswell Marsh, Quadrant B Bayfront	9/5; 9/19	Yes	X	X							
20n.2	Cogswell Marsh, Quadrant B South	9/5; 11/11	Yes	X		X						
20n.3	Cogswell Marsh, Quadrant B Main	8/29	Yes					X				

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

# 2019 Invasive Spartina Project Treatment Schedule

Updated: 1/13/20

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2019?	Treatment Method					Manual Digging, Mowing, and/or Covering
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Imazapyr Herbicide					
					Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast		
		20o	Cogswell Marsh, Quadrant C	9/4-9/5	Yes	X	X	X			
		20p	Hayward Shoreline Outliers	7/26; 11/11	Yes		X				
		20q	San Leandro Shoreline Outliers	11/20	Yes		X				
		20r	Oakland Airport Shoreline and Channels	10/18	Yes		X				
		20s	H.A.R.D. Marsh	8/20; 11/7 (R2)	Yes		X				
		20t	San Leandro Marina	7/22	Yes		X				
		20u	Estudillo Creek Channel	7/8; 7/22	Yes	X	X				
		20v	Hayward Landing Canal	7/26	Yes		X				
		20w	Triangle Marsh	7/26	Yes		X				
21	Ideal Marsh	21a	Ideal Marsh North	8/9	Yes		X				
		21b	Ideal Marsh South	9/18	Yes		X				
22	Two Points Complex	22a	Wildcat Marsh	9/19	Yes		X		X		
		22b.1	San Pablo Marsh East	9/18	Yes		X		X		
		22b.2	San Pablo Marsh West	9/19	Yes		X		X		
		22c	Rheem Creek	7/25; 10/21 (R2)	Yes		X		X		
		22d	Stege Marsh	10/9	Yes		X				
		22e	Hoffman Marsh	10/9	Yes		X				
		22f	Richmond/ Albany /Pinole Shoreline	9/17; 11/7; 11/27	Yes		X				
		23a	Brickyard Cove	9/4	Yes		X				
		23b	Beach Drive	8/7; 9/4	Yes		X				
		23c	Loch Lomond Marina	No invasive Spartina 2019							
		23d.1	San Rafael Canal Mouth East	9/4	Yes		X				
		23d.2	San Rafael Canal Mouth West	10/23	Yes		X				
		23e	Muzzi & Marta's Marsh	6/28/19 (COI); 9/17; 10/8; 11/1			X				X
		23f	Paradise Cay	2 years with no invasive Spartina (2018-2019)							

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.



# 2019 Invasive Spartina Project Treatment Schedule

Updated: 1/13/20

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2019?	Treatment Method					Manual Digging, Mowing, and/or Covering
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Imazapyr Herbicide					
					Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast		
23	Marin Outliers	23g	Greenwood Cove	6/12/19 (COI); 1/28/20 (COI)	Yes						X
		23h	Strawberry Point	No invasive Spartina 2019							
		23i	Strawberry Cove	8/7; 10/23 (R2)	Yes		X				
		23j	Bothin Marsh	11/1	Yes		X				
		23k	Sausalito	5 years with no invasive Spartina (2015-2019)							
		23l	Starkweather Park	4 years with no invasive Spartina (2016-2019)							
		23m	Novato	3 years with no invasive Spartina (2016-2018)							
		23n	Triangle Marsh & shoreline	No invasive Spartina 2019							
		23o	China Camp	3 years with no invasive Spartina (2017-2019)							
24	Petaluma River	24a	Upper Petaluma River- Upstream of Grey's Field	8/22; 10/17	Yes		X		X		
		24b	Grey's Field	8/22	Yes		X		X		
		24c	Petaluma Marsh	8/22	Yes		X		X		
25	Outer Coast	25a	Tom's Point (Tomales Bay)	6/20/19 (COI)	Yes						X
		25b	Limantour Estero	7 years with no invasive Spartina (2012-2018)							
		25c	Drakes Estero	6 years with no invasive Spartina (2013-2018)							
		25d	Bolinas Lagoon north	No invasive Spartina 2019							
		25e	Bolinas Lagoon south	6 years with no invasive Spartina (2013-2018)							
26	North San Pablo Bay	26a	White Slough / Napa River	5 years with no invasive Spartina (2011-2015)							
		26b	San Pablo Bay NWR & Mare Island	8/22	Yes		X				X
		26c	Sonoma Creek	8/7	Yes		X				
		26d	Sonoma Baylands	8 years with no invasive Spartina (2011-2018)							
		27a	Point Buckler	7/19	Yes		X				

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

# 2019 Invasive Spartina Project Treatment Schedule

Updated: 1/13/20

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2019?	Treatment Method					Manual Digging, Mowing, and/or Covering
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Imazapyr Herbicide					
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	
27	Suisun Bay	27b	MOTCO Islands	7/19	Yes		X				
		27c	Honker Bay	7/19	Yes		X				

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.