

2025 Invasive Spartina Project Treatment Schedule

Updated: 10/28/25

Where: [Site Locations \(map\)](#) How: [Treatment Methods](#) Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2025?	Treatment Method					
				Imazapyr Herbicide					Manual		
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
1	Alameda Flood Control Channel	01a	Channel Mouth	8/12	Yes		X				
		01b	Lower Channel (not including mouth)	8/12	Yes		X				
		01c	Upper Channel	8/12	Yes		X				
		01d	Upper Channel - Union City Blvd to I-880	5 years with no invasive Spartina (2021-2025)							
		01e	Strip Marsh No. of Channel Mouth	10 years with no invasive Spartina (2017-2025)							
		01f	Pond 3 - AFCC	10/21	Yes		X				
2	Bair/Greco Islands	02a.1a	Belmont Slough Mouth	9/10			X		X		
		02a.1b	Belmont Slough Mouth South	8/29; 9/10			X		X		
		02a.2	Upper Belmont Slough and Redwood Shores	8/27; 8/29; 9/10; 9/16			X		X		
		02a.3	Bird Island				X				
		02a.4	Redwood Shores Mitigation Bank	8/22			X				
		02b.1	Corkscrew Slough	10/3; 10/14; 10/27-10/28	Yes		X		X		
		02b.2	Steinberger Slough South, Redwood Creek Northwest	7/30; 8/15; 10/28			X		X		
		02c.1a	B2 North Quadrant West	8/15; 9/2; 9/11-9/12; 10/9-10/10			X		X		
		02c.1b	B2 North Quadrant East	8/12-8/15; 8/18; 8/26-8/30	Yes		X		X		
		02c.2	B2 North Quadrant South	8/14; 9/11-9/13; 9/25-9/26; 9/29-10/2	Yes		X		X		
		02d.1a	B2 South Quadrant West	8/30	Yes		X		X		
		02d.1b	B2 South Quadrant East	8/30	Yes		X		X		
		02d.2	B2 South Quadrant (2)	8/30	Yes		X		X		
		02d.3	B2 South Quadrant (3)	8/30	Yes		X				
		02e	Westpoint Slough NW	10/14; 10/27			X		X		
		02f	Greco Island North	8/13; 8/16; 9/2; 9/25-9/26; 10/3; 10/10; 10/14	Yes		X		X		
		02g	Westpoint Slough SW and East	10/14			X		X		

2025 Invasive Spartina Project Treatment Schedule

Updated: 10/28/25

Where: [Site Locations \(map\)](#) How: [Treatment Methods](#) Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2025?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Imazapyr Herbicide					Manual
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
		02h	Greco Island South	10/3; 10/14	Yes		X		X		
		02i	Ravenswood Slough	9/16; 10/29	Yes		X				
		02j.1	Ravenswood Open Space Preserve (north Hwy 84)	9/29	Yes		X				
		02j.2	Ravenswood Open Space Preserve (south Hwy 84)				X				
		02k	Redwood Creek and Deepwater Slough	9/29; 10/2-10/3; 10/10; 10/14; 10/27	Yes		X		X		
		02l	Inner Bair Island Restoration	8/15; 8/28			X				
		02m	Pond B3 - Middle Bair Island Restoration	7/14-7/17; 7/21- 7/22; 7/28-8/1; 8/4- 8/5; 8/11; 8/19; 9/3; 9/16; 9/30- 10/1; 10/3; 10/15- 10/17; 10/27-1028					X		
		02n	SF2				X				
		02o	Central Bair	8/18-8/20; 9/2-9/4; 9/15-9/17; 9/29- 10/2; 10/28					X		
3	Blackie's Pasture	03a	Blackie's Creek (above bridge)	6 years with no Invasive Spartina (2019-2024)							
		03b	Blackie's Creek Mouth	8 years with no Invasive Spartina (2017-2024)							
4	Corte Madera Creek Complex	04a	Corte Madera Ecological Reserve (CMER)	10/14			X				X
		04b	College of Marin Ecology Study Area	10/23			X				X
		04c	Piper Park East	2 years with no Invasive Spartina (2022-2024)							
		04d	Piper Park West	3 years with no Invasive Spartina (2022-2024)							
		04e	Larkspur Ferry Landing Area				X				
		04f	Riviera Circle				X				X
		04g	Creekside Park				X				X
		04h	Upper Corte Madera Creek (Above Bon Air Road)	9/19; 10/23			X				X
		04i	Lower Corte Madera Creek (between Bon Air Rd & HWY 101)	9/19; 10/23			X				X
		04j.1	Corte Madera Creek Mouth - North Bank	10/6			X				X
		04j.2	Corte Madera Creek Mouth - South Bank				X				X
		04k	Boardwalk No. 1 (Arkites)	3 years with no Invasive Spartina (2022-2024)							

2025 Invasive Spartina Project Treatment Schedule

Updated: 10/28/25

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2025?	Treatment Method					
				Imazapyr Herbicide					Manual		
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
		04I	Murphy Creek	4 years with no Invasive Spartina (2021-2024)							
5	Coyote Creek/Mowry Complex	05a.1	Mowry Marsh & Slough	9/2			X		X		
		05a.2	Calaveras Marsh	7/31; 10/14			X		X		
		05b	Dumbarton/Audubon	8/26			X		X		
		05c.1	Newark Slough West	8/13; 8/26							
		05c.2	Newark Slough East								
		05d	LaRiviere Marsh				X				
		05e	Mayhew's Landing				X				
		05f	Coyote Creek- Alameda County	8/1; 9/29; 10/10			X		X		
		05g	Cargill Pond (W Hotel)	10/28			X				
		05h	Plummer Creek Mitigation				X				
		05i	Island Ponds	9/17; 10/10; 10/30					X		
6	Emeryville Crescent	06a	Emeryville Crescent East				X				
		06b	Emeryville Crescent West				X				
7	Oro Loma Marsh	07a	Oro Loma Marsh-East	10/27			X				
		07b	Oro Loma Marsh-West	7/29; 10/27			X				
8	Palo Alto Baylands	8	Palo Alto Baylands	10/13; 10/27-10/28			X		X		
9	Tiscornia Marsh	9	Tiscornia Marsh				X				
10	Point Pinole Marshes	10a	Whittell Marsh	10/22			X				
		10b	Southern Marsh	10/7			X				
		10c	Giant Marsh	10/7			X				
		10d	Breuner Marsh	2 years with no Invasive Spartina (2022-2024)							
11	Southampton Marsh	11	Southampton Marsh	Not treated 2025							
		12a	Pier 94	6/16							X
		12b	Pier 98/Heron's Head	7 years with no Invasive Spartina (2018-2024)							

* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

2025 Invasive Spartina Project Treatment Schedule

Updated: 10/28/25

Where: [Site Locations \(map\)](#) How: [Treatment Methods](#) Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2025?	Treatment Method					
				Imazapyr Herbicide					Manual		
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
12	Southeast San Franciso	12c	India Basin	11 years with no invasive Spartina (2014-2024)							
		12d	Hunters Point Naval Reserve	8 years with no Invasive Spartina (2017-2024)							
		12e	Yosemite Slough	10/28			X				
		12f	Candlestick Cove	9/17			X				
		12g	Crissy Field	11 years with no invasive Spartina (2014-2024)							
		12h	Yerba Buena Island	11 years with no invasive Spartina (2014-2024)							
		12i	Mission Creek	11 years with no invasive Spartina (2014-2024)							
13	Whale's Tail Complex	13a	Old Alameda Creek North Bank				X				
		13b	Old Alameda Creek Island				X				
		13c	Old Alameda Creek South Bank				X				
		13d	Whale's Tail North Fluke				X				
		13e	Whale's Tail South Fluke				X				
		13f	Cargill Mitigation Marsh				X				
		13g	Upstream of 20 Tide Gates	4 years with no invasive Spartina (2021-2024)							
		13h	Eden Landing-North Creek	9/1			X				
		13i	Eden Landing-Pond 10				X				
		13j	Eden Landing-Mt Eden Creek				X				
		13k	Eden Landing Reserve South-North Creek Marsh	9/1-9/3; 9/26	Yes		X				
		13l	Eden Landing Reserve North- Mt Eden Creek Marsh				X				
		13m	Eden Landing - Pond E8A, E9, and E8X	8/18; 9/1			X		X		
		15a.1	Charleston Slough to Mountain View Slough	8/11			X				
		15a.2	Stevens Ck to Guadalupe Sl	8/11			X				
		15a.3	Guadalupe Slough				X		X		
		15a.4	Alviso Slough	7/31; 9/15-9/16; 9/23-9/24; 9/29-9/30; 10/30			X		X		

2025 Invasive Spartina Project Treatment Schedule

Updated: 10/28/25

Where: [Site Locations \(map\)](#) How: [Treatment Methods](#) Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2025?	Treatment Method					
				Imazapyr Herbicide					Manual		
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
15	South Bay Marshes	15a.5	Coyote Creek to Artesian Slough	9/29	Yes		X		X		
		15a.6	Knapp Tract (Pond A6)	9/5; 10/15					X		
		15b	Faber/Laumeister Marsh	10/28			X				
		15c	Shoreline Regional Park	10/27			X				
		15d	Sunnyvale Baylands	3 years with no invasive Spartina (2022-2024)							
16	Cooley Landing Salt Pond Restoration	16.1	Cooley Landing Central	8/28-8/29	Yes	X	X		X		
		16.2	Cooley Landing East	8/28-8/29; 9/15; 9/29	Yes	X	X		X		
17	Alameda/ San Leandro Bay Complex	17a	Alameda Island South (Elsie Roemer Bird Sanctuary, Crown Memorial State Beach, Crab Cove)	7/3; 8/28; 8/29			X				
		17b	Bay Farm Island	6/19			X				
		17c.1	Arrowhead Marsh West	8/18-8/19			X		X		
		17c.2	Arrowhead Marsh East			WILL NOT BE TREATED IN 2025					
		17d.1	MLK Regional Shoreline - Fan Marsh Shoreline	6/19					X		
		17d.2	Airport Channel - MLK Shoreline	6/19; 7/16			X				
		17d.3	East Creek -MLK Shoreline	7/18; 7/29			X				
		17d.4	MLK Regional Shoreline-Damon Marsh	7/30		X	X				
		17d.5	Damon Sl/Elmhurst Cr - MLK Shoreline	7/16			X				
		17e.1	San Leandro Creek North	7/16			X				
		17e.2	San Leandro Creek South	7/16			X				
		17f	Oakland Inner Harbor	6/27; 7/1; 7/3			X				
		17g	Coast Guard Island	8/25			X				
		17h	MLK New Marsh			WILL NOT BE TREATED IN 2025					
		17i	Coliseum Channels	6/18			X				
		17j.1	Fan Marsh Wings	6/19			X				
		17j.2	Fan Marsh Main	9/25-9/26	Yes	X	X				
		17k	Airport Channel	7/16			X		X		
		17l	Doolittle Pond	6/19			X				

2025 Invasive Spartina Project Treatment Schedule

Updated: 10/28/25

Where: [Site Locations \(map\)](#) How: [Treatment Methods](#) Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2025?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Imazapyr Herbicide					Manual
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
		17m	Alameda Island East: Aeolian Yacht Club & Eastern Shoreline	8/29			X				
		17n	Doolittle Drive Mitigation Marsh				X				
18	Colma Creek/ San Bruno Marsh Complex	18a	Colma Creek	7 years with no invasive Spartina (2018-2024)							
		18b	Navigable Slough	8 years with no invasive Spartina (2017-2024)							
		18c	Old Shipyard	6 years with no invasive Spartina (2019-2024)							
		18d	Inner Harbor	11 years with no invasive Spartina (2014-2024)							
		18e	Sam Trans Peninsula	2 years with no invasive Spartina (2022-2024)							
		18f	Confluence Marsh	8 years with no invasive Spartina (2017-2024)							
		18g	San Bruno Marsh				X				
		18h	San Bruno Creek	4 years with no invasive Spartina (2021-2024)							
19	West San Francisco Bay	19a	Brisbane Lagoon	No Invasive Spartina 2025							
		19b	Sierra Point	10 years with no invasive Spartina (2015-2024)							
		19c	Oyster Cove				X				
		19d	Oyster Point Marina	9/17			X				
		19e	Oyster Point Park	9/17			X				
		19f	Point San Bruno	4 years with no invasive Spartina (2021-2024)							
		19g	Seaplane Harbor	Not treated 2024							
		19h	SFO				X				
		19i	Mills Creek Mouth				X				
		19j	Easton Creek Mouth	2 years with no invasive Spartina (2022-2024)							
		19k	Sanchez Marsh				X				
		19l	Burlingame Lagoon				X				

2025 Invasive Spartina Project Treatment Schedule

Updated: 10/28/25

Where: [Site Locations \(map\)](#) How: [Treatment Methods](#) Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2025?	Treatment Method					
				Imazapyr Herbicide					Manual		
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
		19m	Fisherman's Park	13 years with no invasive Spartina (2012-2024)							
		19n	Coyote Point Marina / Marsh	4 years with no invasive Spartina (2021-2024)							
		19o	San Mateo Creek / Ryder Park	2 years with no invasive Spartina (2023-2024)							
		19p.1	Seal Slough Mouth - Central Marsh				X				
		19p.2	Seal Slough Mouth - Peripheral Marsh				X				
		19q	Foster City				X				
		19r	Anza Lagoon	9 years with no invasive Spartina (2016-2024)							
		19s	Maple Street Channel	6 years with no invasive Spartina (2019-2024)							
20	San Leandro / Hayward Shoreline	20a	Oyster Bay Regional Shoreline	7/30			X				
		20b	Oakland Metropolitan Golf Links	7/30			X				
		20c	Dog Bone Marsh	6/16			X				
		20d.1	Citation Marsh South	9/17; 10/10		X	X				
		20d.2a	Citation Marsh Upper	9/15; 9/23; 9/25-9/26	Yes	X	X				
		20d.2b	Citation Marsh Central	9/11-9/12; 9/15; 9/17; 9/23-9/24	Yes	X	X				
		20e	East Marsh	8/27	Yes		X				
		20f	North Marsh	8/12-8/15; 8/25-8/29; 9/11-9/12; 9/23-9/24; 10/10	Yes	X	X				
		20g	Bunker Marsh	8/27; 9/17		X	X				
		20h.1	San Lorenzo Creek & Mouth North				X				
		20h.2	San Lorenzo Creek & Mouth South	6/16			X				
		20i	Bockmann Channel	7/29			X				
		20j	Sulphur Creek	7/30			X				
		20k	Hayward Landing				X				
		20l	Johnson's Landing	7/30			X				

2025 Invasive Spartina Project Treatment Schedule

Updated: 10/28/25

Where: [Site Locations \(map\)](#) How: [Treatment Methods](#) Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2025?	Treatment Method					
				Imazapyr Herbicide					Manual		
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
		20m	Cogswell Marsh, Quadrant A	10/27			X				
		20n.1	Cogswell Marsh, Quadrant B Bayfront	9/15-9/16		X	X				
		20n.2	Cogswell Marsh, Quadrant B South	8/29	Yes		X				
		20n.3	Cogswell Marsh, Quadrant B Main	9/15-9/17		X	X				
		20o	Cogswell Marsh, Quadrant C	10/20; 10/27			X				
		20p	Hayward Shoreline Outliers				X				
		20q	San Leandro Shoreline Outliers				X				
		20r	Oakland Airport Shoreline and Channels				X				
		20s	H.A.R.D. Marsh				X				
		20t	San Leandro Marina	6/16			X				
		20u	Estudillo Creek Channel	6/13; 6/17; 10/10		X	X				
		20v	Hayward Landing Canal	7/30			X				
		20w	Triangle Marsh	10/27			X				
21	Ideal Marsh	21a	Ideal Marsh North	No invasive Spartina 2024			X				
		21b	Ideal Marsh South				X				
22	Two Points Complex	22a	Wildcat Marsh	8/28	Yes		X		X		
		22b.1	San Pablo Marsh East				X		X		
		22b.2	San Pablo Marsh West				X		X		
		22c	Rheem Creek	10/7; 10/22	Yes		X				
		22d	Stege Marsh				X				
		22e	Hoffman Marsh	2 years with no invasive Spartina (2022-2024)							
		22f	Richmond/ Albany /Pinole Shoreline	8/22			X				
		23a	Brickyard Cove	2 years with no invasive Spartina (2022-2024)							
		23b	Beach Drive	9/11	Yes		X				
		23c	Loch Lomond Marina	No invasive Spartina 2024							

2025 Invasive Spartina Project Treatment Schedule

Updated: 10/28/25

Where: [Site Locations \(map\)](#) How: [Treatment Methods](#) Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2025?	Treatment Method					
				Imazapyr Herbicide					Manual		
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
23	Marin Outliers	23d.1	San Rafael Canal Mouth East	9/11			X				
		23d.2	San Rafael Canal Mouth West				X				
		23e	Muzzi & Marta's Marsh	10/14			X				X
		23f	Paradise Cay								X
		23g	Greenwood Cove				X				
		23h	Strawberry Point				X				X
		23i	Strawberry Cove	No invasive Spartina 2024							
		23j	Bothin Marsh	No invasive Spartina 2024							
		23k	Sausalito	10 years with no invasive Spartina (2015-2024)							
		23l	Starkweather Park	9 years with no invasive Spartina (2016-2024)							
		23m	Novato	8/25					X		
		23n	Triangle Marsh & shoreline	6 years with no invasive Spartina (2019-2024)							
		23o	China Camp	8 years with no invasive Spartina (2017-2024)							
24	Petaluma River	24a	Upper Petaluma River- Upstream of Grey's Field				X		X		
		24b	Grey's Field	4 years with no invasive Spartina (2021-2024)							
		24c	Petaluma Marsh				X		X		
25	Outer Coast	25a	Tom's Point (Tomaes Bay)								X
		25b	Limantour Estero	13 years with no invasive Spartina (2012-2024)							
		25c	Drakes Estero	12 years with no invasive Spartina (2013-2024)							
		25d	Bolinas Lagoon north	6 years with no invasive Spartina (2019-2024)							
		25e	Bolinas Lagoon south	12 years with no invasive Spartina (2013-2024)							
26	North San Pablo Bay	26a	White Slough / Napa River	14 years with no invasive Spartina (2011-2024)							
		26b	San Pablo Bay NWR & Mare Island	No invasive Spartina 2024							

2025 Invasive Spartina Project Treatment Schedule

Updated: 10/28/25

Where: [Site Locations \(map\)](#) How: [Treatment Methods](#) Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates*	Complete for 2025?	Treatment Method					
				Imazapyr Herbicide					Manual		
Site #	Site Name	Sub-Area Number	Sub-Area Name	*(COI=Dug during course of inventory)		Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
	Bay	26c	Sonoma Creek	7/1			X				
		26d	Sonoma Baylands	14 years with no invasive Spartina (2011-2024)							
27	Suisun Bay	27a	Point Buckler	7/28			X				
		27b	MOTCO Islands	7/28			X				
		27c	Honker Bay	6/17; 7/28			X				
		27d	MOTCO mainland	7/15; 7/28			X				
		27e	Martinez/Pacheco Marsh				X				